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No. Project Name Point Person Status Due Results or Deliverables Updates/Issues Last Updated
Date
1 Continuity of Feely, Harry Complete Audit Kick off meeting is scheduled for July 18th. The department has a lead on this audit. ED 11/18/2002
Operations Audit - has scheduled a meeting for November 15, 2002. 11/13 Exit Conference will be held on
OIG 11/15
2 Control Phase for IT Allison, Steve Pending FSA business cases updated to The Strategic Planning team is determining FSA's critical actions and funding priorities. 11/12/2002
Investment reflect current status. Once this has been accomplished, the select phase will be revisited and business cases
Management Process updated, or created if necessary. FSA/CIO is working closely with ED/CIO to keep them
informed of FSA's evolving processes and priorities. Existing business cases (Exhibit
300s) that were submitted in September are currently being updated to address OMB's
comments. Both ED/CIO and OMB have been alerted to FSA's comprehensive review of
funding priorities.
3 Database Quality Hill, Denise 9/30/02  50% of Databases in the FFSA has met the requirement by placing DLOS, DLCS, DMCS, and NSLDS in the 11/12/2002
Certification certification process process. IT Management provided the logical and physical models, collected under the
prior Consistent Data efforts, to ED/CIO. The "next steps" plan is being developed. 9/19:
Hill & Feely met with Lair, Fletcher & Graham...crafted a plan to use relevant
information from present contractors' surveillance, and to create large extracts from
production dB's for testing by Lair's software when such was needed. 10/28: Database
Accreditation and Certification completed individual briefings with the system DBA's
and received general agreement from group. 5C clearence paperwork submitted 10/2.
Paperwork for access to the systems is pending. Working to get project plan and
outstanding items from ED/CIO.
4 EA Vision briefing to Hill, Denise 11/15/02 1. Communication on EA IMWG Briefings are being scheduled 11/12/2002
key Department Feely, Harry Vision to key departmental
personnel personnel 2. Enchnaced
awareness of the EA project
3. Buy-in for the next steps
5 eLoans Initiative Coleman, Charlie On November 7, the President’s Management Council (PMC) E-Gov Committee was 11/18/2002
Pemberton, Tina briefed on the eLoans initiative, including the recommended 'value add' opportunities and
the funding strategy/resource needs required to move eLoans forward in FY03 and
FYO04. The E-Gov Committee was 'on-board' with the presentation and reclassified
eLoans from '"More Information Needed' to 'Level 2 - Agency Coalition Driven' initiative.
Final funding agreements between partner agencies and OMB are still pending.
6 Enterprise ITR Kuriatnikova, Carole 12/15/2002 Customer solution program Presented a Customer Planning status update at the CIO Strategic Meeting. The CIO 11/18/2002
Initiative: Creating Leadership group recommended a status update be given to the FSA senior leaders
customer solutions through an interactive presentation. This should include an endorsement by Deb Wiley
and a show of support from the three business units targeted in the implementation plan
to be completed by 12/15/02. Initial customer planning meeting was held with Human
Resources (Calvin Thomas) on 9/27. Thomas asked that his ITR (Kuriatnikova) check
back with him in 3-4 weeks after FSA had set priorities for FY03 and allocated funding.
(no change)
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7 Executive Conference Roland, Marguerite 11/30/2002 Completed conference room Received a proposal from Criticom. AV Washington delivered requirements document. 11/18/2002
Room Feely, Harry Met with Steve Finch on April 10th. A conference with AV Washington occurred on
Monday, 4/24. AV Washington sent an updated requirements. A meeting with Finch
was held on 5/17. AV Washington brought in a Drapery Company. We received a
proposal on June 28th. Met with Candy on July 3rd to review capability of room.
Receive updated proposal on July 15th. Wrote SOO. 7/25 Harry will talk with Rosco to
define approach for contractor. August 12, 2002: Acquisitions Department sent an SOO
and RFP to three bidders asking for bids within seven days. Decision and award to be
made immediately after. Proposals have been evaluated and documented. FSA has
completed their portion of the funding request. 9/12 Final approval is needed from Glen
Perry. 9/28 AV Washington was awarded contract. 10/11 AV Washington was asked to
put the work on hold until a final decision is recieved from COO. 10/18 Feely will
discuss the implications with Shaw to determine the next steps. 11/12 Feely met with
Shaw. There is about 19K in termination fees. Shaw wants to know cost of only
installing Audio portion of the contract.
8  GAO - Homeland Feely, Harry 7/15 An entrance conference was held on 7/18. August 12, 2002: 10/11 No additional 10/21/2002
Security Information activity
Technology Funding
9 GAO Entrance Reddy, Ganesh Ongoing GAO to determine GAO follow-up meeting was held on 8/13/02; "informal feedback" from GAO was that 11/12/2002
Conference on the meeting went very well and they were pleased by our answers. GAO requested a
Middleware followup meeting to address few aditional questions, mostly COD related. GAO is
interested in IV&V comments of EAI work. 'Another GAO follow-up meeting was held
on 11/4/02. EAI team provided all the information GAO requested. Exit meeting is
tentatively scheduled for the week of November 18th, 2002.
10 GISRA Reports to Boots, Andrew 10/31/2002 Quarterly POA&M Report FSA has reviewed and commented on Departmental quarterly report to OMB. Next 11/12/2002
OMB report to be submitted by December 31, 2002. FSA providing requested cost information
to OCIO, as requested by Deputy.
11 GPAS Closeout Seifert, Carol 1/31/03  All final GPAS items are Progress reviews are complete for Business Services, E-CAD and Innovations 11/18/2002
Coleman, Charlie completed and closed out.
Fillinich, Mike
Reddy, Ganesh
12 OIG Audit - Phase Allison, Steve Pending  Audit Report This audit has been postponed by the IG's office due to competing priorities. ED/CIO has 11/12/2002
Two - Clinger Cohen requested that the IG provide an updated timeline & schedule.
Capital Planning
Investment
13 Specialized training Boots, Andrew 12/31/2002 Completed training for all FSA List of courses provided to all FSA "security" personnel on 8/20. Each must take two 11/18/2002
for IT Security personnel identified. courses from list (on web, free). On track to complete by 12/31/02. Regular reports now
personnel being received from OCIO. Staff reconciling and following up with FSA non-completers.
14 Strategic Planning Feely, Harry 6/1/2003 Revised work plan from ED This item should be renamed to Strategic Planning with One/ED and assigned a new 11/4/2002
with One/Ed CIO owner. The review of the alignment of business processes under the One/Ed project will
influence the ED/CIO - FSA/CIO direction.
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15 Video Wadsworth, Pam FY 03-04 Distant learning for FSA A joint conference identified the priorities, chain-of-command, service levels, etc. of the 11/18/2002
Teleconferencing / (tba) platform installed at the department. A synopsis is being formulated for delivery to the
Distance Learning General Manager of the Schools Channel and the Director of FSA U. Awaiting comments
on synopsis/presentation from ED OCIO before finalizing. (no change)
16  VTC Conference Shehata, Baha 10/31/2002 Completed conference rooms  GSA approved the Quality Work Group’s Proposal and started the modifications for the 10/21/2002
Rooms Feely, Harry VTC rooms in UCP. The FSA Admin. Sent a message out to notify all, that these rooms
are off-limit between 9/17 — 9/30, 2002. FSA-CIO and ED-CIO are scheduling the
equipment installation in these rooms. The schedule calls for completion of all VTC by
the last week of October.
17 XACTA Boots, Andrew 12/31/02 C&A packages for all FSA Implementation team (FSA/OCIO) meeting. Looking for way to host at VDC. System 11/12/2002
implementation Wilson, Keith systems must be certified and accredited before it is used. Department/EDNET Tech Review
Board scheduled for 11/14.
Key
Yellow Minor schedule slippage / manageable issues

_Significant impact to project schedule
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1 Balanced Scorecard Haldane, Mary CIO Balanced Scorecard

Draft Balanced Scorecard (BSC) presented to Steve Hawald on 8//02 Offiste held
9/10/02. BSC finalized 9/23/02. Datasheets, and accompanying data for Phase I items,
due 10/15/02 have been received from all data owners except Mike Fillinich and
Ganesh Reddy as of 11/7. Meetings with data owners are in progress to discuss the data
provided to develop the text for the quarterly report. The report is scheduled for the end
of November. BSC was presented to staff at the All Hands Meeting 11/12/02, followed
by discussion at Directors's staff meetings to obtain feedback. All feedback is due by
11/20.

11/18/2002

Employees are continuing to submit pledge cards. A meeting was held 11/12/02 for
the keyworkers to plan fundraisers for the CFC campaign. A bake sale/raffle is
tentatively scheduled for 12/04/02, and will be held in the lobby. Various CFC
organizations will be invited to attend. CFC contributions will be collected until
December 15th.

11/18/2002

3 Enterprise Hill, Denise 9/30/2003 Approved framework

Architecture with ED

2 CFC for FSA Thompson, Coretta 12/31/02 Reaching CIO goal for CFC
Williams, Stephanie

The Enterprise Architecture Vision was presented to the Information Management
Working Group on September 11th. 10/7/02 - the second draft of the vision is being
given to IMWG and FSA Directors on Wednesday 10/9/02 (possibly) or on Wednesday
10/23/02 (certain) depending on BA&H productivity. We are scheduling individual
reviews with IMWG members to be completed by end of Nov. prior to distribution.

11/12/2002

4 FSA and CIO Hawald, Steve 10/30/2002 CIO Strategies and Action Plan
Alignment and Feely, Harry
Strategic Plan

Continue FSA strategies planning sessions until FSA plans are final, then align CIO
strategies, action plans and budgetwith FSA. 10/11 Meetings are on track as scheduled.
Next meeting is 10/21/02 and thus far CIO has been ahead of the curb all the way.
11/14 Continuing to update CIO Strategic Plan to support FSA.

11/18/2002

5 FSANet CIO Pages Kuriatnikova, Carole Ongoing CIO content on FSANet
Update Merchant, Denise

6 GAO - PBO Audit Feely, Harry - Completed Audit

7 Gartner's Jarmusik, Richard 9/12/02  Gap Analysis of CSC
Audit/Scoreboard on scorecard and recommendation
CSC Virtual Data
Center Contract

Need Steve Hawald's decision on outdated content that is recommended for deletion.
IT Management needs to determine content owner for the Technology Handbook (in its
entirety, not just individual sections). The Tech Handbook consists of over 3000
pages. Met with Fillinich to discuss options for improving content deployment on the
extranet. He will discuss with Steve Hawald while ITR and ROH work with ITA team
to determine technical feasibility of simultaneous deployment. No movement on this,
but for the past two weeks the extranet was not updated for several days due to Will
Handley's inability to access the VDC. Evaluated Mod Partner deliverables and gave
Steve Allison a list of the missing ones. Worked on a proposal to convert the Tech
Handbook to HTML. (no change)

FSA and contractor personnel working on NIST, CIP, and Inventory worksheets for
Team by July 22 for submission to ED July 29. Submitted July 29.

The plan is ready for review with CIO Mark Snead, and Accenture Need to schedule
time on the Monday PM meeting. No change in status. Working to get on Steve's
calendar. Meeting is scheduled for Friday 10/11/02. Review completed , followup up
Gartner to schedule a presentation Target the week of Nov 4.

11/18/2002

10/21/2002

10/21/2002
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8 Hire Personnel Burton, Joy Pending Fill Critical Vacancies All requests must be approved by Terri Shaw. Outstanding Certs for GS-13 and GS- 11/18/2002
14 have been cancelled.

9 Lobby Monitor Roland, Marguerite 11/15/2002 Lobby Monitor is running with The low tech approach to the lobby monitor using Power Point is in operation. 11/18/2002

Wadsworth, Pam improved processes Activities this week included ongoing maintenance in timing of slides, the removal of
outdated material, and adding new-approved slides. The award of the contract on 8/01
to ROH will establish an automated approach. 9/5 ROH plans to deliver the software
by 9/9. Test plans have been created. We want to implement the software by 9/30/02.
The line for Cable TV is now available. 9/13 The software was recieved. There are
some installation concerns that ROH plans to solve on 9/16. 9/29 The implementation
plan for the Lobby Monitor needs to be re-evaluated based on the MOnitor's instability
for over a week. The problem seems to be resolved, however, no additional testing witll
be performed until the monitor in production is stable. 10/18 The memory to support
the monitor will be installed on Monday, 10/21. Testing of the software has begun.
10/24 Testing of the second version of the software has begun, the software seems
adequate. 11/7 The memory for the monitor was installed by WAVECREST and ROH
on 11/7. The ability to backup the drive is now available. 11/13 Procedures on
backing up system will be written. Need to determine next steps.

10  Quick Place Tool England, Sandy 11/12/2002 Enterprise Collaboration Tool —Steve did not make any commitments at the last SDC for a new collaborative tool. At 11/18/2002
Requirements this time, CIO does not have funding and business support for this effort, therefore, the
task has been dropped for FY-03.

11 Testing / Quality Reddy, Ganesh 10/31/2002 Final drafts were delivered to Steve Hawald afternoon of 09/26/02 for review and edit. 11/12/2002
Assurance / CM Rockis, Mike Charlie Coleman recirculated the draft document to Harry Feely, FSA CIO Directors,
briefing for COO Accenture, and CSC on 10/22/02. I will be reviewed by Steve this week. Second
version of this presentation is under development by the Release Management Team.
Tentatively scheduled for review with Steve On 11/13/02.

Key

Yellow Minor schedule slippage / manageable issues

_Significant impact to project schedule
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1 Clinger Cohen Audit Hill, Denise Completed Clinger Cohen Entrance meeting - October 24, 2001. On December 31, 2001 the IG sent back 11/12/2002
/ Survey of Enterprise Audit questions. Consolidated responses were sent back on January 28, 2002 and February 5,
Architecture 2002. More architecture documents on January 30, 2002 and held a follow up meeting
on March 4, 2002 to focus on Enterprise Architecture. 7/15 Exit conference was held -
FSA rated mostly 4 on a scale of 1-5. We are currently reviewing the document with the
Department and expect to send comments back to the IG by Aug 31. The joint response
was sent on August 28. ED and FSA entered the CAP plan into the system on 10/16.
Future status is subject to funding availability.
2  CSC/VDC Service Fillinich, Mike 10/31/2002 Corrective Action Plan CSC presented the VDC Get Well Plan for corrective action status on schedule 9/19. Of 10/21/2002
Review the 310 tasks identified on 4/1/2002, 307 have been satisfactorily addressed. Two of the
remaining 3 tasks will be completed 9/30 and the last task by 10/31. Since 4/1/2002,
CSC has been able to stay on top of action items created by RCA's. There are 17 current
tasks. 1 task is in late status awaiting completion by another vendor - Sprint.
GAO Personally Feely, Harry Completed Personally Met with OIG concerning FAFSA - 2/19. GAO held working group meetings with 10/21/2002
Identifiable Identifiable Information Audit FAFSA 4/4 and 4/5. 7/23 Draft Department to Congress was sent. Response was
Information Audit provided.
OIG - 'Review of Feely, Harry Audit Report The OIG conducted an Exit Conference to discuss the findings related to its review of the 10/21/2002
Accenture Contact Seifert, Carol Accenture contract. The exit conference was held on Tuesday, September 17, 2002. The
3 main points that will be addressed in a forthcoming draft report deal with: performance
measures in task orders, ensuring that an annual market analysis is performed on the
Accenture contract, and reviewing the CDS SIS baseline costs. Waiting for GAO draft.
10/11 the DRAFT report was received. Carol Seifert and Janet worked together to
provide a consolidated response.
VDC/CIO Wilson, Keith 10/31/2002 Customer Input Begun scheduling October VDC Budget meetings with GMs. Conducted final meeting 10/21/2002
Management Fillinich, Mike with Jim Lynch on FMS upcoming changes and budget issues.
Meetings Snead, Mark

Key

Yellow Minor schedule slippage / manageable issues

_Significant impact to project schedule
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